
Project Overview - Roadway



Roadway
• US-191

– 2 Lane widening to 5 lanes2 Lane widening to 5 lanes
– 1400’ of widening on either end bridge

• SR-128
– Adding Left Turn Lane
– 400’ of widening 

• Trails



Roadway – South End



Roadway – Tiered Retaining Walls



Roadway – North End



Roadway – County Road / Trail



Retaining Walls



Construction Access



Utility Relocations



Utility Coordination
• Rocky Mountain Power

– Power Line Relocations CompletePower Line Relocations Complete
– Street Lighting – To be coordinated when grading 

is completed
• Frontier Communications – Fiber / Phone Lines
• Preciscom – CATV Lines



Project Quantities
• Borrow 9,552 Cu. Yd.
• Embankment For Bridge 10,392 Cu. Yd.
• Excavation 5,041 Cu. Yd.
• UBC 4,330 Ton
• HMA – ¾” 8,416 Ton,
• Rotomilling – 2” 2,555 Sq. Yd.
• Pavement Geogrid 16,022 Sq. Yd.
• CIP Constant Slope Barrier 1 297 Ft• CIP Constant Slope Barrier 1,297 Ft.
• CIP Moment Slab / Barrier 435 Ft.



Project Quantities

• Loose iprap 990 Cu. Yd.
• 18” Pipe 1618 Ftp
• 24” Pipe 495 Ft
• Catch Basins 19 Each
• MSE Wall (Concrete Panels 10 315 Sq Ft• MSE Wall (Concrete Panels- 10,315 Sq. Ft.

Exposed Wall Face)



Environmental Controls
• Maintain construction within limits –

sensitive areas around/within projectsensitive areas around/within project
– Arches National Park
– Colorado River
– Lions Park
– Wetlands
– Private Property



Sensitive Areas



Environmental Controls
• Cofferdams and Work in the River

– Between September 1 and April 30Between September 1 and April 30
– Take actions to avoid trapping fish

• River Access
– Navagatible River Channel Access Maintained



Project 404 Permit



Project 404 Permit



Environmental Controls
T&E Species - Southwestern Willow Flycatcher, 

Either:Either:
– Begin Construction prior to May 1 and ensure 

continuous work through August 31, OR
– Provide qualified biologist and survey Presents 

during breeding season, May 1 to August 31.  If 
present, work will be restricted within 1000’ ofpresent, work will be restricted within 1000  of 
nesting.



Project Controls
• Restriction on Work that Impacts Traffic

– Weekends in March, April, SeptemberWeekends in March, April, September
– Holiday Weekends
– Week Prior to Easter

• Early Completion
– Work in front of Moab Valley RV Resort by 

March 1, 2010



Project Controls
• MSE Retaining Wall Restrictions

– Plan for a 2 month wall and embankment workPlan for a 2 month wall and embankment work 
stoppage for settlement and embankment stability

• Paving Limitation
– UBC placed 2 weeks prior to paving
– Within 200’ of bridge, UBC placed 2 months prior 

t ito paving



Project Controls
• Maintain Access

Business access– Business access
– County Road/Boat 

(M h 1 S t b 30)(March 1 – September 30)
– Public Parking at Lion Park


